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OL/FMD WEEKLY REPORT

PERIOD ENDING 8 JUNE 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management: ‘

the week of 6 June.

None.

2. Major Events that Have Occurred During the Preceding Week:

a. Status of South Side Chilled Water Lines:
Ogden-Allied completed installing caps on the PVC pipes in the
unpaved portion of the south parking lot. These pipés were
installed as listening devices to detect leaks on the chilled water
piping system.. Weather permitting, the lot will be paved during

b. Parking and Traffic Management: . On 6 June, at the
Director of Technical Service's monthly meeting, the Chief,
Management Staff, FMD/QL, briefed Office of Technical Service (OTS)
personnel on parking status and projects at Headquarters. The
presentation was general in nature (similar to the Logistics
quarterly briefing) and the Parking Office, FMD/OL, will follow up
the week of 13 June on more specific information concerning parking
areas.

Cc.. . FMD received from Smith, Hinchman & Grylls the
construction documents for the renovation of 18,000 square feet of
office space on the 6th floor of the New-Headquarters Building.
The new office area will be for the Office of General Counsel
staff.

d. The Integrgted Logistics Support Program Staff,
FMD/OL, and the Office of Information Technology (OIT) have
approved the final set of space planning design drawings for the
OIT areas of the New Headquarters Building. All of the OIT office
spaces, over 60,000 square feet, have now been redesigned.

e. Scattergood-Thorne Property Renovation: Operations,
FMD/OL, has prepared a design package for use by Ogden-Allied to
solicit contractor bids to replace the roof, gutters and downspouts
on the main house at Scattergood-Thorne. The package will bhe
issued the week of 6 June.

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2013/01/30 : CIA-RDP90-00078R000100030016-9




o/

25X1

25X1

25X1

25X1

25X1

.

scheduled for completion on 14 July.
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f. Energy Management/Waste Recovery Project: FMD has
received from Ross Murphy Finkelstein, Incorporated, the 30 percent
construction drawings and is reviewing the drawings for both
structural and utility requirements.

g. Day Care Center Project: As a result of presentations
given this past week to the Director of Logistics and the Deputy
Director for Administration on the Child Day Care Center location,
a site selection was made for the northeast quadrant on the
Scattergood-Thorne property, near the south parking lot. The
Office of Security has been requested to evaluate this location and
the project architect-engineer has been verbally directed to
proceed with the redesign of the site utilities. The redesign is

h. Significant Outages of Services/Utilities: All work
was completed in K vault during the scheduled outage on 4 June.
Power was restored at 0900 hours as scheduled. Minor circuit
problems were found in the local closing circuit of the
nonemergency main breaker. This will be checked out by
Ogden-~Allied and will not require an outage.

i. Significant Component Move Support: On 3 June,
Building Services Branch, FMD/OL, and OTS move representatives met
to start finalizing dates for each segment of the OTS move and to
consolidate the riggers portion of the move. It is projected a

fully coordinated schedule will be available the week of 13 June.

j. Significant Meetings with Officers outside OL:
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(b) On 2 June, a representatlve from M&CB met with
representatives from OIT and Office of Development and Engineering
(OD&E) to coordinate the 1mplementatlon of expanded bar code
utilization within M&CB to control receipted material. This
endeavor is being pursued in order to expedite the processing of
receipted material by utilizing bar code reader/printers to
generate manifests which can be signed, instead of continuing to
: use individually numbered and signed receints to transfer
25X1 .accountability of the material.

e

k. Significant Construction Projects: FMD has received
from Smith, Hinchman & Grylls (SH&G) the 30 percent design drawings
" for the expansion of West A parking lot. They are currently under
25X review.

1. Significant Customer Service Efforts: On 2 June, BSB
representatives did an on-site survey with Office of Communications
25X 1 officials | concerning
. their upcoming onsite move. The purpose of this meeting was to
provide advice such as who should be the coordinator, approximate

25X1‘“: time required for each segments to move, preparations, etc.
125X1

. . Operational S t:
125X1 m perationa uppor

3. Upcoming Events:

None.
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4. Management Activities and Concerns:

25X1 . Personnel: | reassigned from Mail &

25X1 Courier Branch, FMD/OL. ‘
25X1 Chief

Facilities Management Division
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